BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION
OF THE STATE OF CALIFORNIA

APPLICATION FOR SMALL POWER PLANT

EXEMPTION FOR THE CHEVRON DocKET No. 07-SPPE-1
RICHMOND POWER PLANT

REPLACEMENT PROJECT

COMMITTEE SCHEDULING ORDER

On June 22, 2007, Chevron USA, Inc. (Applicant) submitted an Application for an SPPE
to the California Energy Commission in connection with its proposal to construct and
operate the Chevron Richmond Power Plant Replacement Project (PPRP). The project
involves a nominal 60 MW net addition to electric generating capacity at the Chevron
Richmond Refinery. Construction is planned to begin in the third quarter of 2007 and
commercial operation is planned to begin by the second quarter of 2010.

On August 1, 2007 the Energy Commission designated a Committee of two
Commissioners to conduct proceedings on the SPPE. The Committee conducted a
public informational hearing on August 30, 2007, to discuss the schedule and other
issues of concern. The attached Committee Schedule is based on Applicant’'s and
Staff's proposed schedules and related discussion at the informational hearing.

The schedule covers the period leading up to the Prehearing Conference. The balance
of the schedule will be determined at the Prehearing Conference.

Dated September 11, 2007, at Sacramento, California

Original signed by
JEFFREY D. BYRON
Commissioner and Presiding Member
Chevron SPPE Committee

Original signed by
ARTHUR H. ROSENFELD
Commissioner and Committee Member
Chevron SPPE Committee




COMMITTEE SCHEDULE

FOR THE

CHEVRON POWER PLANT REPLACEMENT PROJECT SPPE

DATE 2007 EVENT

June 22 Application for SPPE filed

August 8 Staff provides data requests to Applicant
August 23 Issues Identification Report provided by Staff
August 30 Informational Hearing and Site Visit
September 10 Applicant submits data responses

September 20 Data response and issue resolution workshop
October 19 Dratft initial study filed

October 29 Draft initial study workshop

November 19

Agency, applicant and public comment on the
Application and Initial Study

November 28

Parties file Status Report

December 7

Staff files Final Initial Study

December 10

Prehearing Conference







